SAS Superstructure Run date  19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:06 PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 184 Const Calendar Day: 440 Date: 22-Nov-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours:  07:00am 11:30 am Break: Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation 0.00" Condition Mostly overcast with intermittent light showers.

Working Day If no, explain:

Di ary: Dispute
Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- Continued to process surveying data from 11/10 where the elevations of OBG lifts 8E/9E were measured
while the ROOT pass weld was in process for the top joint splice.

- Continued to review Submittal 1967R00 "Jacking Saddle and Jacking Frame Box Erection Plan".

- Continued to review RFI #2298R00 "W2 Cover Slab Chain Link Fence Embeds".

- Took 4 hours of Furlough Leave (FL) today since it's a holiday week, there is bad weather, and because
not much is going on in the field.

[]

Attachment

ABF ironworkers working on the T1 erection tower. Water was found in the anchor rod pipe blockouts for the Shear Keys
over the E2 columns. All the plywood cut outs should be sealed with
€poxy.
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Job Name: 04-0120F4 |nspector Name: Bruce, Matt Diary #: 184 Date: 22-Nov-2010 Monday

S ET,

The drainage of water near the W2E Hinge K pipe beam assemblies.
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